Simplified Schedule fc
1

Task

Sign Agreement between CDC and CPG

Submit Design Package to Newark Planning Board

Obtain Demolition Permit

Demolition

Sign Agreement between Rutgers and CPG

Obtain Building Permits

Retro Building

Veterain Interviews and Hiring

Order Aquaponics Equipment

Order Greenhouse

Order Vetrain Training Equipment

Install Aquaponics Equipment

Install Greenhouse

Initate Veterain Training Program




)r Aquaponics System Project

L/2/2014
Week Starting
Manditory
Start Date |Deadline 6-Jan 13-Jan 20-Jan 3-Feb 10-Feb 17-Feb 24-Feb
8-Jan
10-Jan
15-Jan
17-Jan 7-Feb
1-Feb

11-Jan 31-Jan

3-Feb 21-Feb

15-Jan 7-Feb

15-Jan

15-Jan

5-Feb

17-Feb 21-Feb

17-Feb 28-Feb

3-Mar 3-Mar




3-Mar




